



# Earned Value Management


Acquisition Insight Days  
April 2009

Professor Kim Meyer

- Ms Kim Meyer
  - Office Phone: (937) 781-1040
  - Email: [kimberly.meyer@dau.mil](mailto:kimberly.meyer@dau.mil)

# What's In Your PM Toolkit?


## Earned Value Performance



## Risk Matrix



X		
3	3	3
2	2	3
1	2	3

## WORK BREAKDOWN STRUCTURE




## TPM's

## Network Schedule



## PLANNED



**BUDGET = \$50**

## ACTUAL COST



**= \$15**




**= \$25**

**COST = \$40**

**STATUS: Variance = Budget - Actual = + \$10**  
**Favorable**


# Earned Value Measurement

## PLANNED



**BUDGET = \$50**

## PERFORMED



**EARNED = \$35**

## ACTUAL COST



**= \$15**



**= \$25**

**COST = \$40**

**STATUS: Schedule Variance = Earned - Budget = -15**  
**Unfavorable**


**Cost Variance = EVMS - Earned - Actual = - 5**




# EV ANALYSIS



# Relationship of the Contract Price to the Earned Value Management System (EVMS)



# Time-Phased Performance Measurement Baseline (PMB)





- Gather the “vital signs”
  - Usually given in a cost report
  - Terms such as BCWP, BCWS, ACWP, EAC, LRE, BAC
- Process the “vital signs”
  - Calculate variances, indices, percents, forecasts
  - A thorough analysis will use each category
- Determine what the “vital signs” mean
  - Based on the “goodness” or “badness” of the vital signs, what does that tell you?

# Step-By-Step Analysis Process

## 1. Gather earned value data

- BCWS, BCWP, ACWP, BAC (from CPR Format 1)

## 2. Calculate point-in-time performance

- Cost Variance (CV) and Schedule Variance (SV)
- Can find on CPR Format 1

## 3. Calculate trend indicators

- Cost Performance Index (CPI) and Schedule Performance Index (SPI)

## 4. Calculate performance against the budget

- %Complete, % Spent, %Scheduled

## 5. Forecast the cost to complete

- Estimate at Completion (EAC) (govt estimate)

## 6. Calculate efficiency necessary to achieve EAC (or LRE or BAC)

- To-Complete Performance Index (TCPI)

## 7. Analyze performance

- Evaluate and discuss variances, trend indicators, progress against budget, forecasted cost to complete, efficiency needed to complete

## 8. What is the status of our program?

**BCWS**   **BCWP**   **ACWP**

A = actual

B = budgeted or planned

C = cost

W = work

P = performed

S = scheduled

**BCWS** = This is what the plan called for

**BCWP** = This is what the actual work done should have

**ACWP** = This is what the actual work actually costs

# EV Metrics

CV SV

C = cost

S = schedule

V = variance

CV = Difference between the budgeted cost and actual cost of work performed (negative is unfavorable)

SV = Difference between the work we planned to accomplish and the work that was performed (negative is unfavorable)

## CPI SPI

C = cost

S = schedule

P = performance

I = index

CPI = How much actual work are we getting for each dollar

SPI = How efficient is the contractor in terms of schedule

# Earned Value Measurement

- SPI = schedule efficiency
  - $SPI_{\text{Program}} < 1.0$ , program is currently behind schedule
  - $SPI_{\text{Task}} < 1.0$ , task is currently behind schedule
    - » Program is only behind schedule if task is on the critical path
- CPI = cost efficiency (how much work is done per dollar spent)
  - $CPI_{\text{Program}} < 1.0$ , program is currently over budget
  - $CPI_{\text{Task}} < 1.0$ , task is currently over budget
    - » Program may or may not be over budget

*If either CPI or SPI < 0.70, then may have to re-baseline*



# Variances vs. Performance Indices

$$\text{BCWP} = \$600\text{K}$$

$$\text{ACWP} = \$700\text{K}$$

$$\text{CV} = \text{BCWP} - \text{ACWP}$$

$$\text{CV} = \$600\text{K} - \$700\text{K}$$

$$\text{CV} = (\$100\text{K})$$

$$\text{CPI} = \frac{\text{BCWP}}{\text{ACWP}} = \frac{\$600\text{K}}{\$700\text{K}}$$

$$\text{CPI} = 0.86$$

$$\text{BCWP} = \$50\text{K}$$

$$\text{BCWS} = \$150\text{K}$$

$$\text{SV} = \text{BCWP} - \text{BCWS}$$

$$\text{SV} = \$50\text{K} - \$150\text{K}$$

$$\text{SV} = (\$100\text{K})$$

$$\text{SPI} = \frac{\text{BCWP}}{\text{BCWS}} = \frac{\$50\text{K}}{\$150\text{K}}$$

$$\text{SPI} = 0.33$$

*Variances measure magnitude, indices measure efficiency*



# Earned Value Measurement

- % Spent =  $\frac{ACWP}{BAC}$
- % Complete =  $\frac{BCWP}{BAC}$
- If % spent > % complete, unfavorable
- If % spent < % complete, favorable

# EV Key Variables

## BAC EAC

B = budgeted or planned

E = estimate

A = at

C = completion

BAC = What the entire program is supposed to cost

EAC = What we now think the entire program will actually cost

$$\text{EAC} = \frac{\text{Actuals to Date} + \text{Work Remaining}}{\text{Efficiency Factor}}$$

- Actuals to Date =  $ACWP_{CUM}$

- Work Remaining =  $BAC - BCWP_{CUM}$

- Efficiency (Performance) Factors = Various

- $CPI_{CUM}$
- Composite ( $CPI_{CUM} \times SPI_{CUM}$ )
- 3-Period (month)CPI
- 6-Period (month)CPI



# Representative EAC Formulas

## Method

## Formula

1. EAC (Cum CPI) = 
$$ACWP_{CUM} + \frac{BAC - BCWP_{CUM}}{CPI_{CUM}} = \frac{BAC}{CPI_{CUM}}$$

2. EAC (Composite) = 
$$ACWP_{CUM} + \frac{BAC - BCWP_{CUM}}{CPI_{CUM}} \times SPI_{CUM}$$

3. EAC (3/6 Month CPI) = 
$$ACWP_{CUM} + \frac{BAC - BCWP_{CUM}}{\frac{BCWP}{ACWP} \times \frac{MO}{6MO}}$$

4. EAC (Weighted) = 
$$ACWP_{CUM} + \frac{BAC - BCWP_{CUM}}{.8 \times CPI_{CUM} + .2 \times SPI_{CUM}}$$



# Estimate at Completion (EAC)

(Estimate of Total Cost Thru any Given Level)

## Alternative Approach for Computing EAC

If assumption is made that contractor will not use available MR to complete contract, use following “standard” formula:

$$EAC = ACWP_{cum} + \frac{BAC - BCWP_{cum}}{\text{“Efficiency Factor”}}$$

If assumption is made that contractor will use available MR to complete contract, use following “alternative” formula:  
This is considered a “contract level EAC”

$$EAC = ACWP_{cum} + \frac{TAB - BCWP_{cum}}{\text{“Efficiency Factor”}}$$

**Note: TAB = BAC + Management Reserve**



# Earned Value Data Interpretation

**EVMS Analysis**: Which EAC to use? (that is, EAC based on which **efficiency factor**?) Should you use **BAC** or **TAB** to compute EAC? (Consider Management Reserve)

## **Efficiency Factors**:

- **Cumulative CPI**: tends to be the most optimistic estimate
- **Composite ( $CPI_{CUM} \times SPI_{CUM}$ )**: tends to be the most pessimistic estimate; weights cost and schedule equally
- **Three period (month) CPI**: shows most current cost performance
- **Six period (month) CPI**: shows longer timeframe for cost performance - may be more accurate (or less accurate) regarding true trends
- **Weighted ( $.8 CPI_{CUM} \times .2 SPI_{CUM}$ )**: weights cost more than schedule

## TCPI

T = to

C = complete

P = performance

I = index

TCPI = How efficient do I have to be to finish on target  
(target could be budget (BAC) or EAC)

*CPI measures past efficiency; TCPI measures future efficiency*



# To Complete Performance Index (TCPI)

(Cost Efficiency Needed from “Now” to Achieve a Specific Target Cost)

## Alternative Approach for Computing TCPI

If assumption is made that contractor will not use available MR to complete contract, use following “standard” formula:

$$\text{TCPI} = \frac{\text{Work Remaining}}{\text{Budget Required}} = \frac{\text{BAC} - \text{BCWP}_{\text{cum}}}{\text{“Target”} - \text{ACWP}_{\text{cum}}}$$

If assumption is made that contractor will use available MR to complete contract, use following “alternative” formula:

This is considered a “contract level TCPI”

$$\text{TCPI} = \frac{\text{Work Remaining}}{\text{Budget Required}} = \frac{\text{TAB} - \text{BCWP}_{\text{cum}}}{\text{“Target”} - \text{ACWP}_{\text{cum}}}$$

$$\text{TAB} = \text{BAC} + \text{Management Reserve}$$





# Earned Value Data Interpretation


- What Do the Vital Signs Mean? Questions to Ask:
  - Is the contractor's current performance favorable or unfavorable?
    - Evaluate CV, SV, CPI, SPI, %spent, %complete
  - What are the cost/schedule drivers on our program? What actions need to be taken to improve performance?
  - Is the contractor's EAC (LRE) realistic? Is the Government's?
    - Compare TCPI to  $CPI_{cum}$
    - If  $TCPI > CPI_{cum}$  by more than 0.05, target is not realistic
  - Is the price to complete the program forecasted to exceed the contract ceiling price? Exceed the budget?
  - If significant unfavorable variances, is the baseline still valid? Is re-baselining necessary?

**EVM is a tool to help drive successful project management**

<https://acc.dau.mil/CommunityBrowser.aspx?ID=105776>



## Earned Value Management 'Gold Card'



### VARIANCES Favorable is Positive, Unfavorable is Negative

Cost Variance  $CV = BCWP - ACWP$   $CV \% = (CV / BCWP) \times 100$   
 Schedule Variance  $SV = BCWP - BCWS$   $SV \% = (SV / BCWS) \times 100$   
 Variance at Completion  $VAC = BAC - EAC$

### OVERALL STATUS

% Schedule  $= (BCWS_{cum} / BAC) \times 100$   
 % Complete  $= (BCWP_{cum} / BAC) \times 100$   
 % Spent  $= (ACWP_{cum} / BAC) \times 100$

### DoD TRIPWIRE METRICS Favorable is > 1.0, Unfavorable is < 1.0

Cost Efficiency  $CPI = BCWP / ACWP$   
 Schedule Efficiency  $SPI = BCWP / BCWS$

### BASELINE EXECUTION INDEX (BEI) (Schedule Metric)

BEI = # of Baseline Tasks Actually Completed / # of Baseline Tasks Scheduled for Completion

### CRITICAL PATH LENGTH INDEX (CPLI) (Schedule Metric)

CPLI = (Critical Path Duration + Float Duration (to baseline finish)) / Critical Path Duration

### TO COMPLETE PERFORMANCE INDEX (TCPI) #


$TCPI_{EAC} = \text{Work Remaining} / \text{Cost Remaining} = (BAC - BCWP_{cum}) / (EAC - ACWP_{cum})$

### ESTIMATE AT COMPLETION #

$EAC = \text{Actuals to Date} + [(\text{Remaining Work}) / (\text{Efficiency Factor})]$   
 $EAC_{CPI} = ACWP_{cum} + [(BAC - BCWP_{cum}) / CPI_{cum}] = BAC / CPI_{cum}$   
 $EAC_{Composite} = ACWP_{cum} + [(BAC - BCWP_{cum}) / (CPI_{cum} \times SPI_{cum})]$

# To Determine a Contract Level TCPI or EAC; You May Replace BAC with TAB

\$ To Determine the TCPI BAC or LRE Replace EAC with BAC or LRE



### TERMINOLOGY

NCC	Negotiated Contract Cost	Contract price less profit / fee(s)
AUW	Authorized Unpriced Work	Work contractually approved, but not yet negotiated / definitized
CBB	Contract Budget Base	Sum of NCC and AUW
OTB	Over Target Baseline	Sum of CBB and recognized overrun
TAB	Total Allocated Budget	Sum of all budgets for work on contract = NCC, CBB, or OTB
BAC	Budget At Completion	Total budget for total contract thru any given level
PMB	Performance Measurement Baseline	Contract time-phased budget plan
MR	Management Reserve	Budget withheld by Ktr PM for unknowns / risk management
UB	Undistributed Budget	Broadly defined activities not yet distributed to CAs
CA	Control Account	Lowest CWBS element assigned to a single focal point to plan & control scope / schedule / budget
WP	Work Package	Near-term, detail-planned activities within a CA
PP	Planning Package	Far-term CA activities not yet defined into WPs
BCWS	Budgeted Cost for Work Scheduled	Value of work planned to be accomplished = PLANNED VALUE
BCWP	Budgeted Cost for Work Performed	Value of work accomplished = EARNED VALUE
ACWP	Actual Cost of Work Performed	Cost of work accomplished = ACTUAL COST
EAC	Estimate At Completion	Estimate of total cost for total contract thru any given level; may be generated by Ktr, PMO, DCMA, etc. = $EAC_{Ktr} / PMO / DCMA$
LRE	Latest Revised Estimate	Ktr's EAC or EAC <sub>re</sub>
SLPP	Summary Level Planning Package	Far-term activities not yet defined into CAs
TCPI	To Complete Performance Index	Efficiency needed from 'time now' to achieve an EAC

**EVM POLICY:** DoDI 5000.02, Encl 4, Table 5. EVMS in accordance with ANSI/EIA-748 is required for cost or incentive contracts, subcontracts, intra-government work agreements, & other agreements valued  $\geq \$20M$  (Then-Yr \$). EVMS contracts  $\geq \$50M$  (TY \$) require that the EVM system be formally validated by the cognizant contracting officer. Additional Guidance in Defense Acquisition Guidebook and the Earned Value Management Implementation Guide (EVMIG). EVMS is discouraged on Firm-Fixed Price, Level of Effort, & Time & Material efforts regardless of cost.

### EVM CONTRACTING REQUIREMENTS:

Non-DoD FAR Clauses – Solicitation – 52.234-2 (Pre-Award IBR) or 52.234-3 (Post Award IBR)  
 – Solicitation & Contract – 52.234-4

DoD ( $\geq \$20M$ ) DFAR Clauses – 252.234-7001 for solicitations and 252.234-7002 for solicitations & contracts

Contract Performance Report – DI-MGMT-81466A \* 5 Formats (WBS, Organization, Baseline, Staffing & Explanation)

Integrated Master Schedule – DI-MGMT-81650 \* (Mandatory for DoD EVMS contracts)

Integrated Baseline Review (IBR) – Mandatory for all EVMS contracts

\* See the EVMIG for CPR & IMS tailoring guidance.

EVM Home Page = <https://acc.dau.mil/evm> eMail Address: [EVM.dau@dau.mil](mailto:EVM.dau@dau.mil)

DAU POC: (703) 805-5259 (DSN 655)

Revised January 2009



# DoD TripWire Metrics

## • Primary Trip Wires

- System Indicator - EVM System Certification
- Integrated Baseline Development Indicator - IBR within 6 months of contract award; cost, schedule, & technical risk identified and quantified at IBR

## • Secondary Trip Wires

- **CPI and SPI** - cum index < .95
- **Baseline Execution Index (BEI)** = # baseline tasks actually completed/#baseline tasks scheduled for completion; cum index < .95
- **Critical Path Length Index (CPLI) of PMB** = (critical path duration + float duration (to baseline finish) )/critical path duration; cum index < .95
- **To Complete Performance Index (TCPI)** = Work Remaining/Cost Remaining; CPI to TCPI delta of >10%
- **PMB Revisions** - compared to monthly PMB value; delta of >5%
- **Contract Mods** - compared to original base value; delta of >10%

Reference: EVM Government-Industry Working Group brief, 21 Feb

2007



# EV DATA ITEMS



# Section J – CPR DID DI-MGMT-81466A

## DATA ITEM DESCRIPTION

**TITLE:** CONTRACT PERFORMANCE REPORT (CPR)  
**NUMBER:** DI-MGMT-81466A  
**AMSC NUMBER:** D7549  
**DTIC APPLICABLE:**  
**PREPARING ACTIVITY:** OUSD(AT&L)ARA/AM(SO)

**APPROVAL DATE:** 20050330  
**LIMITATION:**  
**GROUP APPLICABLE:**

**APPLICABLE FORMS:** DD Forms are available and shall be used to submit required formats as follows:

<u>CPR Format</u>	<u>DD Form Number</u>	<u>Sample Format No.</u>
Work Breakdown Structure	2734/1	1
Organizational Categories	2734/2	2
Baseline	2734/3	3
Staffing	2734/4	4
Explanations and Problem Analyses	2734/5	5

**USE/RELATIONSHIP:** This report consists of five formats containing data for measuring contractors' cost and schedule performance on Department of Defense (DoD) acquisition contracts. Format 1 (Sample Format 1) provides data to measure cost and schedule performance by product-oriented Work Breakdown Structure (WBS) elements, the hardware, software, and services the Government is buying. Format 2 (Sample Format 2) provides the same data by the contractor's organization (functional or Integrated Product Team (IPT) structure). Format 3 (Sample Format 3) provides the budget baseline plan against which performance is measured. Format 4 (Sample Format 4) provides staffing forecasts for correlation with the budget plan and cost estimates. Format 5 (Sample Format 5) is a narrative report used to explain significant cost and schedule variances and other identified contract problems and topics.

CPR data shall be used by DoD system managers to: (1) integrate cost and schedule performance data with technical performance measures, (2) identify the magnitude and impact of actual and potential problem areas causing significant cost and schedule variances, and (3) provide valid, timely program status information to higher management.


The CPR is a management report. It provides timely, reliable summary-level data with which to assess current and projected contract performance. The CPR's primary value to the Government is its ability to reflect current contract status and reasonably project future program performance. It is important that the CPR be as accurate as possible so it may be used for its intended purpose, which is to facilitate informed, timely decisions. It will be used by the DoD component staff, including program managers, engineers, cost estimators, and financial management personnel, to confirm, quantify, and track known or emerging contract problems and serve as a basis for communicating with the contractor. The CPR data shall accurately reflect how work is being planned, performed, and measured and shall be consistent with the actual contract status.

a. This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirements as delineated in the contract.

b. This DID shall be used in conjunction with the Integrated Master Schedule (IMS) DID, DI-MGMT-81650. This DID may be used in conjunction with the Contract Funds Status Report (CFSR) DID, DI-MGMT-81468, the Contract Work Breakdown Structure (CWBS) DID, DI-MGMT-81334A, the Cost Data Summary Report DID, DI-FWCL-81565A, and the Functional Cost-Hour and Progress Curve Report

- The CPR consists of five formats
  - Format 1 – Work Breakdown Structure
  - Format 2 – Organizational Categories
  - Format 3 – Baseline
  - Format 4 – Staffing
  - Format 5 – Explanations & Problem Analyses
- Uses of CPR Data
  - Integrated Cost & Schedule EVM Data
  - Identify the cost and schedule impact of actual and potential problems
  - Provide valid, timely program status info for higher management
- The CPR provides timely, reliable summary-level data with which to

# DoD IMP and IMS Guidance



- **Specification of an Integrated Master Schedule (IMS) and Integrated Master Plan (IMP) is the [government's responsibility](#)**
- **Requirement for an IMS and IMP should be called out in the contract [statement of work](#)**
  - **Pursuant to DFARS clause 252.234-7002 EVMS criteria**
  - **Invoke CDRL referencing [DID](#) for Integrated Master Schedule (DI-MGMT-81650)**
  - **Reference [DoD IMP Guidebook](#), dated October 2005**
- **Integrated Master Schedule should be applied to all projects in all phases of development through [low rate production](#), it is not typically applied to [full rate production](#) efforts**



# Section J - IMS DID DI-MGMT-81650

## DATA ITEM DESCRIPTION

TITLE: INTEGRATED MASTER SCHEDULE (IMS)  
NUMBER: DI-MGMT-81650  
AMSC NUMBER: D7544  
DTIC APPLICABLE:  
PREPARING ACTIVITY: OUSD(AT&L)ARA/AM(SO)  
APPROVAL DATE: 20050330  
LIMITATION:  
GUIDE APPLICABLE:

APPLICABLE FORMS: None

USE/RELATIONSHIP: The Integrated Master Schedule (IMS) is an integrated schedule containing the networked, detailed tasks necessary to ensure successful program execution. The IMS is vertically traceable to the Integrated Master Plan (IMP) (if applicable), the Contract Work Breakdown Structure (CWBS), and the Statement of Work (SOW). The IMS shall be used to verify attainability of contract objectives, to evaluate progress toward meeting program objectives, and to integrate the program schedule activities with all related components. This DID is applicable to development, major modification, and low rate initial production efforts; it is not typically applied to full rate production efforts.

a. This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

b. This DID shall be applied to contracts that require Earned Value Management (EVM) and other contracts based on the contract risk assessment. Refer to the Earned Value Management Implementation Guide (EVMIG) for guidance on tailoring reporting.

c. The prime contractor is required to include significant external interfaces and critical items from suppliers, teammates, or other detailed schedules that depict significant and/or critical elements and Government furnished equipment or information dependencies for the entire contractual effort in a single integrated network. The determination of significant and critical shall be agreed to by the Government and the contractor and shall be defined and documented in the Contract Data Requirements List (CDRL).

d. The IMS shall be statused according to the contractor's management control system and shall be submitted no less frequently than monthly. If a Contract Performance Report (CPR) is required, the IMS shall be statused and submitted to the procuring activity prior to or concurrently with CPR Formats 1-5 (as applicable). The IMS may reflect data either as of the end of the calendar month or as of the contractor's accounting period cutoff date, provided it is consistent and traceable to the CPR (if applicable). When subcontractor schedule data reflects a different status date than the prime contractor's schedule status date, these status dates shall be described in the analysis section of the IMS.

e. This DID shall be used in conjunction with the CWBS DID, DI-MGMT-81334A, and the CPR DID, DI-MGMT-81466. (Note: The IMS DID may be required when there is no EVM (CPR) requirement.)

### REQUIREMENTS:

1. Format. The IMS shall be created using a network capable Commercially Off the Shelf (COTS) scheduling software application. Unless otherwise provided in the CDRL, the IMS shall be delivered electronically in the native digital format (i.e., an electronic file produced by the contractor's scheduling

- IMS shall include **all** discrete tasks/activities, work packages, and planning packages identified in the contract Performance Measurement Baseline (PMB)
- IMS shall identify “significant” external dependencies (i.e. GFE, test facilities)
  - Suppliers and government playing a bigger role in producing products
- IMS shall be statused and submitted prior to or concurrently with Contract Performance Report (CPR)

- Standard scheduling definitions





# Section J - IMS DID

## DI-MGMT-81650 (cont)

DATA ITEM DESCRIPTION

TITLE: INTEGRATED MASTER SCHEDULE (IMS)  
NUMBER: DI-MGMT-81650  
AMSC NUMBER: D7544  
DTIC APPLICABLE:  
PREPARING ACTIVITY: OUSD(AT&L)ARA/AM(SO)  
APPROVAL DATE: 20050330  
LIMITATION:  
GIDEP APPLICABLE:  
APPLICABLE FORMS: None

USE/RELATIONSHIP: The Integrated Master Schedule (IMS) is an integrated schedule containing the networked, detailed tasks necessary to ensure successful program execution. The IMS is vertically traceable to the Integrated Master Plan (IMP) (if applicable), the Contract Work Breakdown Structure (CWBS), and the Statement of Work (SOW). The IMS shall be used to verify attainability of contract objectives, to evaluate progress toward meeting program objectives, and to integrate the program schedule activities with all related components. This DID is applicable to development, major modification, and low rate initial production efforts; it is not typically applied to full rate production efforts.

a. This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

b. This DID shall be applied to contracts that require Earned Value Management (EVM) and other contracts based on the contract risk assessment. Refer to the Earned Value Management Implementation Guide (EVMIG) for guidance on tailoring reporting.

c. The prime contractor is required to include significant external interfaces and critical items from suppliers, teammates, or other detailed schedules that depict significant and/or critical elements and Government furnished equipment or information dependencies for the entire contractual effort in a single integrated network. The determination of significant and critical shall be agreed to by the Government and the contractor and shall be defined and documented in the Contract Data Requirements List (CDRL).

d. The IMS shall be statused according to the contractor's management control system and shall be submitted no less frequently than monthly. If a Contract Performance Report (CPR) is required, the IMS shall be statused and submitted to the procuring activity prior to or concurrently with CPR Formats 1-5 (as applicable). The IMS may reflect data either as of the end of the calendar month or as of the contractor's accounting period cutoff date, provided it is consistent and traceable to the CPR (if applicable). When subcontractor schedule data reflects a different status date than the prime contractor's schedule status date, these status dates shall be described in the analysis section of the IMS.

e. This DID shall be used in conjunction with the CWBS DID, DI-MGMT-81334A, and the CPR DID, DI-MGMT-81466. (Note: The IMS DID may be required when there is no EVM (CPR) requirement.)

REQUIREMENTS:

1. **Format.** The IMS shall be created using a network capable Commercially off the Shelf (COTS) scheduling software application. Unless otherwise provided in the CDRL, the IMS shall be delivered electronically in the native digital format (i.e., an electronic file produced by the contractor's scheduling

- **Critical Path** calculated by software
  - **Total Program Critical Path** from beginning to end
  - **Software can not be specified but must meet DI-MGMT-81650 requirements**
  - **Examples of available software tools**
    - **Open Plan Professional**
    - **Primavera**
    - **MS Project**
- **Schedule Risk Assessments** are to be submitted as specified in the CDRL and prior to the Integrated Baseline Review (IBR)
- **Float/Slack** is an asset of the program and not for the exclusive use or benefit of the government
- **Monthly analysis** is required in order to identify potential problems and an assessment of the critical path and near-critical paths





# EVMS Training and References



# DAU Acquisition Community Connection

Address: <https://acc.dau.mil/evm>

Google

**Acquisition Community Connection**  
Where the DoD AT&L Workforce Meets to Share Knowledge

DAU Resources

Home | Contact Us | Privacy Policy | ACC Tutorial

Defense Acquisition University

Search

You are here: EVM (Earned Value Management)

**Sign In**

User Name:

Password:

Sign In

[Request an Account](#)  
[Benefit of Membership](#)  
[Forgot My Password or Login](#)

**Community Explorer**

- EVM (Earned Value Management)
  - DoD EVM Policy & Guidance
  - EVM Community Connection
  - EVM Contract Documents
  - EVM Research Library
  - EVM Tools
  - EVM Training Center
  - OMB Recommended References

**Participate**

- [Become a Member](#)
- [Search...](#)

**EVM (Earned Value Management) Community**

User Reviews

Main View | Discussions | What's New | Activity

2 contributions at this community | [Search Knowledge in this Community](#)

**https://acc.dau.mil/evm**

ACC Practice Center Version 1.6



# EVMS Training—DAU Continuous Learning Modules

All	CLB	CLC	CLE	CLG	CLI	CLL	CLM	FAC	SPS	External
Prefix	Course Name									
<a href="#">CLB014</a>	Acquisition Reporting Concepts and Policy Requirements for APB, DAES, and SAR									
<a href="#">CLB020</a>	Baseline Maintenance									
<a href="#">CLB011</a>	Budget Policy									
<a href="#">CLB010</a>	Congressional Enactment									
<a href="#">CLB007</a>	Cost Analysis									
<a href="#">CLB024</a>	Cost Risk Analysis Introduction									
<a href="#">CLB012</a>	Cost as an Independent Variable									
<a href="#">CLB018</a>	Earned Value and Financial Management Reports									
<a href="#">CLB019</a>	Estimate at Completion									
<a href="#">CLB016</a>	Introduction to Earned Value Management									
<a href="#">CLB017</a>	Performance Measurement Baseline									
<a href="#">CLB009</a>	Planning, Programming, Budgeting, and Execution (PPBE) and Budget Exhibits									
<a href="#">CLB008</a>	Program Execution									
<a href="#">CLB023</a>	Software Cost Estimating									

<https://learn.dau.mil/html/clc/Clc1.jsp?cl=>

- DAU can provide targeted training
  - Tailored to specific organization needs
  - Part of our Consulting/Performance Support efforts
- Potential Topics
  - Integrated Baseline Review Workshop
  - Program Startup Workshop
  - EVMS Basics/Intermediate
  - Scheduling Basics/Intermediate
  - Source Selection
- For More Info, Contact: Professor Kim Meyer
  - 937-781-1040, [kimberly.meyer@dau.mil](mailto:kimberly.meyer@dau.mil)

- BACKUPS

**CONTRACT PERFORMANCE REPORT  
FORMAT 1 - WORK BREAKDOWN STRUCTURE**

DOLLARS IN Thousands

Form Approved  
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to be 3.1 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense Washington Headquarters Services Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

**PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.**

<b>1. CONTRACTOR</b>		<b>2. CONTRACT</b>		<b>3. PROGRAM</b>		<b>4. REPORT PERIOD</b>	
<b>a. NAME</b> CyboRaptor		<b>a. NAME</b> FIREBIRD II		<b>a. NAME</b> FIREBIRD II		<b>a. FROM</b> (YYYYMMDD) YYYY0601	
<b>b. LOCATION</b> (Address and ZIP Code) 1100 Carey Ave Waynesville VA 21345		<b>b. NUMBER</b> FDS601-20006C-DO23		<b>b. PHASE</b> RDT&E		<b>b. TO</b> (YYYYMMDD) YYYY0630	
		<b>c. TYPE</b> CPIF		<b>d. SHARE RATIO</b> 70/30		<b>c. EVMS ACCEPTANCE</b> N / A	

**5. CONTRACT DATA**

<b>a. QUANTITY</b> N / A	<b>b. NEGOTIATED COST</b> \$23,000.00	<b>c. ESTIMATED COST OF AUTHORIZED UNPRICED WORK</b> 0.00	<b>d. TARGET PROFIT/</b> \$2,757 / 11.9%	<b>e. TARGET PRICE</b> \$25,737.20	<b>f. ESTIMATED PRICE</b> \$25,167.20	<b>h. ESTIMATED CONTRACT CEILING</b> \$28,310.70	<b>i. DATE OF OTB/OTS (YYYYMMDD)</b>
-----------------------------	--	--	---	---------------------------------------	--	---	--------------------------------------

**6. ESTIMATED COST AT COMPLETION**

<b>MANAGEMENT ESTIMATE AT COMPLETION (1)</b>		<b>CONTRACT BUDGET BASE (2)</b>	<b>VARIANCE (3)</b>	<b>7. AUTHORIZED CONTRACTOR REPRESENTATIVE</b>	
				<b>a. NAME</b> (Last, First, Middle Initial)	<b>b. TITLE</b>
<b>a. BEST CASE</b>	\$21,160.00			<b>c. SIGNATURE</b>	
<b>b. WORST CASE</b>	\$23,000.00				
<b>c. MOST LIKELY</b>	\$22,187.10	\$23,000.00	\$474.00		
<b>d. DATE SIGNED (YYYYMMDD)</b>					

**7. PERFORMANCE DATA**

ITEM  (1)		CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS			AT COMPLETION		
		BUDGETED COST		ACTUAL COST WORK PERFORMED (4)	VARIANCE		BUDGETED COST		ACTUAL COST WORK PERFORMED (9)	VARIANCE		COST VARIANCE (12a)	SCHEDULE VARIANCE (12b)	BUDGET (13)	BUDGETED  (14)	ESTIMATED  (15)	VARIANC E  (16)
		WORK SCHEDULED (2)	WORK PERFORMED (3)		SCHEDULE (5)	COST (6)	WORK SCHEDULED (7)	WORK PERFORMED (8)		SCHEDULE (10)	COST (11)						
1.1 Air Vehicle	2	1,423.47	1,295.97	1,455.93	127.50	159.97	14,270.40	13,887.90	14,367.80	382.50	479.90				11,588.10	11,246.80	341.30
1.1.1 Weapons Delivery		0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00				0.00	0.00	0.00
1.1.2 Airframe	3	62.00	65.00	64.33	3.00	0.67	186.00	195.00	193.00	9.00	2.00				649.70	634.00	15.70
1.1.3 Engine	3	732.83	557.67	811.10	175.17	253.43	1,219.50	1,673.00	2,318.40	525.50	645.40				5,892.00	5,729.90	162.10
1.1.4 C2 System	3	111.47	124.51	106.60	13.04	17.91	334.40	368.90	319.80	34.50	49.10				896.20	847.10	49.10
1.1.4.1 Radio	4	70.00	73.21	68.00	3.21	5.21	210.00	215.00	204.00	5.00	11.00				562.80	552.70	10.10
1.1.4.2 TV Camera	4	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00				0.00	0.00	0.00
1.1.4.3 Avionics	4	41.47	51.30	38.60	9.83	12.70	124.40	153.90	115.80	29.50	38.10				333.40	294.40	39.00
1.1.5 Self Defense	3	517.17	550.33	512.20	33.17	38.13	1,551.50	1,651.00	1,536.60	99.50	114.40				4,150.20	4,035.80	114.40
1.1.5.1 Flares	4	184.37	200.87	181.87	16.50	19.00	553.10	602.60	545.60	49.50	57.00				1,482.30	1,425.30	57.00
1.1.5.2 Flight Control	4	282.87	297.03	280.80	14.17	16.23	848.60	891.10	842.40	42.50	48.70				2,267.70	2,218.50	49.20
1.1.5.3 Sensor	4	49.93	52.43	49.53	2.50	2.90	149.80	157.30	148.60	7.50	8.70				400.20	392.00	8.20
1.2 Grnd Cont. Terminal	2	395.97	408.73	394.17	12.77	14.57	1,200.50	1,226.20	1,182.50	25.70	43.70				3,402.50	3,301.00	101.50
1.2.1 Radio	3	183.50	183.57	183.47	.07	0.10	550.50	550.70	550.40	0.20	0.30				1,660.50	1,561.00	99.50
1.2.2 Control Software	3	216.67	225.17	210.70	8.5	14.47	650.00	675.50	632.10	25.5	43.40				1,742.00	1,740.00	2.00
1.2.3 TV	3	0.00	0.00	0.0	0.00	0.00	0.00	0.00	0.00	0.00	0.00				0.00	0.00	2000

## CONTRACT PERFORMANCE REPORT

DOLLARS IN Thousands

Page 2 of 2

The public reporting burden for this collection of information is estimated to be 3.1 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense Headquarters, Services Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. **PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.**

## 7. PERFORMANCE DATA

ITEM (1)	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS			AT COMPLETION		
	BUDGETED COST		ACTUAL COST WORK PERFORMED (4)	VARIANCE		BUDGETED COST		ACTUAL COST WORK PERFORMED (9)	VARIANCE					BUDGETED (14)	ESTIMATED (15)	VARIANCE (16)
	WORK SCHEDULED (2)	WORK PERFORMED (3)		SCHEDULE (5)	COST (6)	WORK SCHEDULED (7)	WORK PERFORMED (8)		SCHEDULE (10)	COST (11)	COST VARIANCE (12a)	SCHEDULE VARIANCE (12b)	BUDGET (13)			
<b>a. WORK BREAKDOWN STRUCTURE ELEMENT (continued)</b>																
<b>1.3 Launcher</b> 2	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	0.0	0.00				0.00	0.0	0.00
<b>1.4 Sys Program Mgmt</b> 2	431.47	395.23	443.43	-36.23	-67.10	1,294.40	1,185.70	1,390.30	-108.30	144.60				5,178.60	5,282.50	103.90
1.4.1 Project Mgmt 3	136.07	136.07	142.33	0.00	-6.27	408.20	408.20	427.00	0.00	-18.80				1,473.00	1,483.20	-10.20
1.4.2 Sys Engineering 3	295.40	259.17	320.00	-36.23	-60.83	886.20	777.50	903.30	-108.70	-125.80				3,705.60	3,799.30	-93.70
<b>1.5 Sys Test &amp; Evaluation</b> 2	88.37	74.67	84.84	-13.70	-6.17	265.10	224.00	253.20	-41.10	-29.20				863.30	868.40	-5.10
1.5.1 Dev Test & Evaluation 3	48.03	40.73	44.30	-7.30	-3.57	144.10	122.20	132.90	-21.90	-10.70				489.70	504.90	-15.20
1.5.2 Oper T&E Support 3	18.43	17.60	18.37	-0.83	-0.77	55.30	52.80	55.10	-2.50	-2.30				144.00	141.20	2.80
1.5.3 Mock-Ups 3	21.90	21.90	21.73	0.00	0.17	65.70	49.00	65.20	-16.70	-16.20				229.60	222.30	7.30
<b>1.6 Sys Data</b> 2	29.40	28.03	29.27	-1.36	-1.23	88.20	84.10	87.80	-4.10	-3.70				296.70	306.20	-9.50
1.6.1 Eng Data 3	13.57	13.30	9.40	-0.27	3.90	40.70	39.90	28.20	-0.80	11.70				202.50	193.30	9.20
1.6.2 Mgmt Data 3	15.83	14.73	19.87	-1.10	-5.13	47.50	44.20	59.60	-3.30	-15.40				94.20	112.90	-18.70
<b>1.7 Pec Support Equip</b> 2	55.70	52.57	62.40	-3.13	-9.83	167.10	157.70	187.20	-9.40	-29.50				498.60	537.20	-38.60
1.7.1 Test & Measure 3	22.83	23.97	32.30	1.13	-8.33	68.50	71.90	96.90	3.40	-25.00				279.40	322.90	-43.50
1.7.2 Support & Handling 3	32.87	28.60	30.10	-4.27	-1.50	98.60	85.80	90.30	-12.80	-4.50				219.20	214.30	4.90
<b>1.8 Common Supt Equip</b> 2	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00				0.00	0.00	0.00
<b>1.9 Spares &amp; Rep</b> 2	3.57	3.30	3.03	-0.27	0.27	10.70	9.90	9.10	-0.80	0.80				642.20	645.00	-2.80
<b>b. COST OF MONEY</b>	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0				0.00	0.0	0.00
<b>c. G &amp; A (Non- Add)</b>	320.33	296.17	306.87	-24.17	-10.70	961.00	888.50	920.60	-72.50	-32.10				2953.90	2916.71	37.19
<b>d. UNDISTRIBUTED BUDGET</b>														0.0	0.0	0.00
<b>e. SUBTOTAL (Performance Measurement Baseline)</b>	2,427.93	2,258.50	2,469.07	-169.43	-210.57	7,296.40	6,775.50	7,417.90	-520.50	-642.40				22,470.00	22,187.10	282.90
<b>f. MANAGEMENT RESERVE</b>														530.00		
<b>g. TOTAL</b>	2,427.93	2,258.50	2,469.07	-169.43	-210.57	7,296.40	6,775.50	7,417.90	-520.50	-642.40				23,000.00	22,187.10	812.90
<b>9. RECONCILIATION TO CONTRACT BUDGET BASE</b>																
<b>a. VARIANCE ADJUSTMENT</b>									0.00	0.0						0.0
<b>b. TOTAL CONTRACT VARIANCE</b>									-520.50	-642.40						812.90

**CONTRACT PERFORMANCE REPORT  
FORMAT 2 - ORGANIZATIONAL CATEGORIES**

DOLLARS IN: Thousands

Page 1 of 1

<b>1. CONTRACTOR</b>		<b>2. CONTRACT</b>		<b>3. PROGRAM</b>		<b>4. REPORT PERIOD</b>	
<b>a. NAME</b> Increda, Corp		<b>a. NAME</b> LAR DEC 2003		<b>a. NAME</b> LAR Vehicle		<b>a. FROM (CCYYMMDD)</b> 20031129	
<b>b. LOCATION (Address and ZIP code)</b> 1100 W. HOLLYMOLLY ST. LOS ANGELES, CA 90293		<b>b. NUMBER</b> DAAH01-03-C-0076		<b>b. PHASE (X one)</b> <input checked="" type="checkbox"/> RDT&E <input type="checkbox"/> PRODUCTION		<b>b. TO (CCYYMMDD)</b> 20031231	
		<b>c. TYPE</b> CPIF					

5. PERFORMANCE DATA																
ITEM	CURRENT PERIOD					CUMULATIVE TO DATE					REPROGRAM ADJUSTMENTS		AT COMPLETION			
	BUDGETED COST		ACTUAL	VARIANCE		BUDGETED COST		ACTUAL	VARIANCE		COST VARIANCE	BUDGET	BUDGETED	ESTIMATED	VARIANCE	
	WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	SCHEDULE	COST	WORK SCHEDULED	WORK PERFORMED	COST WORK PERFORMED	SCHEDULE	COST						
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	
a. ORGANIZATIONAL CATEGORY																
2A - PROGRAM OFFICE	2	167.0	167.0	155.4	0.0	11.6	1,090.5	1,090.5	901.0	0.0	189.5			5,009.4	5,009.4	0.0
2B - PROGRAM CONTROL	2	109.5	109.5	72.6	0.0	36.9	645.8	645.8	483.2	0.0	162.6			2,191.6	2,191.6	0.0
2C - SUPPORT SERVICE	2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0			1,252.3	1,252.3	0.0
2D - MANUFACTURING	2	375.7	375.7	405.9	0.0	-30.2	1,351.3	1,351.3	1,378.6	0.0	-27.3			18,785.2	18,785.2	0.0
2E - QUAL ASSURANCE	2	37.5	37.5	45.0	0.0	-7.5	135.1	135.1	140.3	0.0	-5.2			1,878.5	1,878.5	0.0
2F - PROCUREMENT	2	392.6	392.6	382.3	0.0	10.3	1,894.7	1,894.7	1,876.7	0.0	18.0			11,897.3	11,747.5	149.8
2G - ENGINEERING	2	953.6	503.3	1,031.7	-450.3	-528.4	6,077.8	4,798.4	5,945.8	-1,279.4	-1,147.4			21,603.0	21,603.0	0.0
[OH] - OVERHEAD	2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0			0.0	0.0	0.0



**CONTRACT PERFORMANCE REPORT  
FORMAT 3 - BASELINE**

DOLLARS IN: Thousands

Page 1 of 1

<b>1. CONTRACTOR</b>										<b>2. CONTRACT</b>					<b>3. PROGRAM</b>					<b>4. REPORT PERIOD</b>			
<b>a. NAME</b> Increda, Corp										<b>a. NAME</b> LAR DEC 2003					<b>a. NAME</b> LAR Vehicle					<b>a. FROM (CCYYMMDD)</b> 20031129			
<b>b. LOCATION (Address and ZIP code)</b> 1100 W. HOLLYMOLLY ST. LOS ANGELES, CA 90293										<b>b. NUMBER</b> DAAH01-03-C-0076										<b>b. TO (CCYYMMDD)</b> 20031231			
										<b>c. TYPE</b> CPIF					<b>d. SHARE RATIO</b> 50/50 30/70		<b>b. PHASE (X one)</b> <input checked="" type="checkbox"/> RDT&E <input type="checkbox"/> PRODUCTION						
<b>5. CONTRACT DATA</b>																							
<b>a. ORIGINAL NEGOTIATED COST</b> \$64,711.0			<b>b. NEGOTIATED CONTRACT CHANGES</b> \$0.0			<b>c. CURRENT NEGOTIATED COST (a. + b.)</b> \$64,711.5			<b>d. ESTIMATED COST OF AUTHORIZED UNPRICED WORK</b> \$0.0			<b>e. CONTRACT BUDGET BASE (c. + d.)</b> \$64,711.5			<b>f. TOTAL ALLOCATED BUDGET</b> \$64,711.5			<b>g. DIFFERENCE (e. - f.)</b> \$0.0					
<b>h. CONTRACT START DATE (CCYYMMDD)</b> 20030602				<b>i. CONTRACT DEFINITIZATION DATE (CCYYMMDD)</b> 20030610				<b>j. PLANNED COMPLETION DATE (CCYYMMDD)</b> 20060530				<b>k. CONTRACT COMPLETION DATE (CCYYMMDD)</b> 20060531				<b>l. ESTIMATED COMPLETION DATE (CCYYMMDD)</b> 20060530							
<b>6. PERFORMANCE DATA</b>																							
ITEM (1)	BCWS CUMULA- TIVE TO DATE (2)	BCWS FOR REPORT PERIOD (3)	BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)											UNDISTRIB BUDGET (15)	TOTAL BUDGET (16)								
			SIX MONTH FORECAST						ENTER SPECIFIED PERIODS														
			+1 JAN (4)	+2 FEB (5)	+3 MAR (6)	+4 APR (7)	+5 MAY (8)	+6 JUN (9)	FY04 (10)	FY05 (11)	(12)	(13)	TC (14)										
<b>a. PERFORMANCE MEASUREMENT BASELINE</b> (Beginning of Period)	9,295.0	2,095.5	1,742.3	1,793.8	1,800.8	1,762.5	1,803.7	1,830.1	5,202.2	20,452.3	0.0	0.0	15,679.3	0.0	63,457.5								
<b>b. BASELINE CHANGES AUTHORIZED DURING REPORT PERIOD</b>																							
<b>c. PERFORMANCE MEASUREMENT BASELINE</b> (End of Period)	11,346.3		2,224.5	1,777.3	1,757.4	1,750.4	1,777.4	1,775.0	5,408.2	19,626.5	0.0	0.0	15,996.1	0.0	63,439.1								
<b>7. MANAGEMENT RESERVE</b>																							
<b>8. TOTAL</b>																							

**CONTRACT PERFORMANCE REPORT  
FORMAT 4 - STAFFING (BAC)**

<b>1. CONTRACTOR</b>		<b>2. CONTRACT</b>		<b>3. PROGRAM</b>		<b>4. REPORT PERIOD</b>	
<b>a. NAME</b> Increda, Corp		<b>a. NAME</b> LAR DEC 2003		<b>a. NAME</b> LAR Vehicle		<b>a. FROM (CCYYMMDD)</b> 20031129	
<b>b. LOCATION (Address and ZIP code)</b> 1100 W. HOLLYMOLLY ST. LOS ANGELES, CA 90293		<b>b. NUMBER</b> DAAH01-03-C-0076				<b>b. TO (CCYYMMDD)</b> 20031231	
		<b>c. TYPE</b> CPIF		<b>d. SHARE RATIO</b> 50/50 30/70		<b>b. PHASE (X one)</b> <input checked="" type="checkbox"/> RDT&E <input type="checkbox"/> PRODUCTION	

5. PERFORMANCE DATA															
ORGANIZATIONAL CATEGORY	PLANNED CURRENT PERIOD	PLANNED END OF CURRENT PERIOD  (Cum)	FORECAST (Non-Cumulative)											AT COMPLETION	
			SIX MONTH FORECAST (Enter Names of Months)						ENTER SPECIFIED PERIODS						
			JAN	FEB	MAR	APR	MAY	JUN	FY04	FY06			TC		
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	
2A - PROGRAM OFFICE	2	12.5	81.4	12.5	12.5	12.5	12.5	12.5	28.4	113.5	0.0	0.0	75.7	374.0	
2B - PROGRAM CONTROL	2	8.2	48.2	8.2	8.2	8.2	8.2	5.5	9.4	37.4	0.0	0.0	24.9	163.6	
2C - SUPPORT SERVICE	2	0.0	0.0	0.0	0.0	0.0	0.0	0.0	17.5	70.0	0.0	0.0	46.7	134.2	
2D - MANUFACTURING	2	30.9	110.7	30.8	30.8	30.8	15.4	15.4	15.4	170.3	681.0	0.0	0.0	454.0	1,554.6
2E - QUAL ASSURANCE	2	4.6	16.5	4.6	4.6	4.6	2.3	2.3	2.3	25.4	101.6	0.0	0.0	67.8	232.0
2F - PROCUREMENT	2	5.4	26.2	5.4	5.4	5.4	5.4	5.4	5.4	13.8	55.1	0.0	0.0	36.7	164.2
2G - ENGINEERING	2	84.9	368.0	99.2	124.2	135.5	224.1	114.1	69.7	60.4	241.6	0.0	0.0	161.1	1,597.9

<b>CONTRACT FUNDS STATUS REPORT</b> (Dollars in 000 )										Form Approved OMB No. 0704-0188		
<small>The public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed to review the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington, DC 20301-4070, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be penalized for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE ABOVE ADDRESS.</small>												
<b>1. CONTRACT NUMBER</b>		<b>3. CONTRACT FUNDING FOR</b>		<b>PREVIOUS REPORT DATE</b>		<b>7. CONTRACTOR</b> (Name, address and zip code)			<b>9. INITIAL CONTRACT PRICE</b>			
DAAH01-03-C-0076		INC		03-09-30		Increda Corporation 1100 W. Hollymolly St Los Angeles, CA 90293			a. TARGET \$72,412.2			
		FOR FY 03 - 06							b. CEILING \$75,475.7			
<b>2. CONTRACT TYPE</b>		<b>4. APPROPRIATION</b>		<b>6. CURRENT REPORT DATE</b>		<b>8. PROGRAM</b>			<b>10. ADJUSTED CONTRACT PRICE</b>			
CPIF		RDT&E		03-12-31		LAR SDD 2003			a. TARGET \$72,412.2			
									b. CEILING \$75,475.7			
<b>11. FUNDING INFORMATION</b>												
LINE ITEM/WBS ELEMENT a	APPRO- PRIATION IDENTI- FICATION b	FUNDING AUTHORIZED TO DATE c	ACCRUED EXPENDITURES OPEN COMMITMENTS TOTAL d	CONTRACT WORK AUTHORIZED			FORECAST			TOTAL REQUIRE- MENTS k	FUNDS CARRY- OVER l	NET FUNDS REQUIRED m
				DEFINITIZED e	NOT DEFINITIZED f	SUBTOTAL g	NOT YET AUTHORIZED h	ALL OTHER WORK i	SUBTOTAL j			
LAR SDD	2040	20473	13548	72412	0	72412	0	0	0	72412	0	72412
<b>12. CONTRACT WORK AUTHORIZED (With Fee/Profit) - ACTUAL OR PROJECTED</b>												
	ACTUAL TO DATE	04-01-30	04-02-27	04-03-26	04-07-02	04-09-30	05-09-30					AT COMPLETION
a. OPEN COMMITMENTS	1365	1320	1295	1223	2825	1263	0					0
b. ACCRUED EXPENDITURES	12183	15422	17668	19141	27519	34738	60942					72413
c. TOTAL (12a + 12b)	13548	16742	18963	20364	30344	36001	60942					72413
<b>13. FORECAST OF BILLINGS TO THE GOVERNMENT</b>	8756	2384	3240	2513	7870	6820	18237					72413
<b>14. ESTIMATED TERMINATION COSTS</b>	10942	13211	11846	11367	13961	12196	9906					0
<b>15. REMARKS</b>												

- **CPRs must be tailored to meet the needs of each individual contract**
- **Tailoring usually involves the following**
  - **Reporting levels, Defining future periods, Specific items of interest, Variance reporting thresholds**
- **Reporting Levels**
  - **WBS/OBS reporting levels on Formats 1 & 2 should be defined**
  - **Typically to level 3 of the CWBS**
  - **High risk elements should be identified for reporting (below level 3)**
  - **CCDR and CPR should use a common WBS. CPR allows for tailoring below the CCDR reporting level**
- **Future periods**
  - **Formats 3 & 4 show the PMB and staffing forecast respectively**
  - **Periods need to be defined in CDRL, identifying months, quarters, years, or combination**
  - **Typically the first 6 columns identify the upcoming 6 months**

- **Format 5 Narrative Analysis Reporting Thresholds**
  - **Format 1/2 CV, SV, VAC- e.g. top 5 variances that exceed a dollar threshold/percentage threshold. (i.e. \$1M or 5%)**
  - **Format 3/4 changes from the previous period that exceed specified percentage**
  - **Using condition statements such as “and” or “or” will affect the number of variances reported to the customer (e.g. \$1M and 5% vs \$1M or 5%)**
  - **May identify a fixed number of variances (i.e. top 5 variances by WBS Level 2 item)**
  - **Reporting thresholds can vary greatly depending on the size, complexity, and risk of the program**

- Factors to consider when tailoring requirements:
  - Program risk should be prime consideration
  - Contract type, Size of contract, Technology maturity
  - Complexity of integration, e.g. multiple subcontractors, GFE/GFP
- Reporting Frequency
  - Status as of end of calendar/accounting month; be consistent with CPR
  - Cost/Incentive efforts typically reported monthly and must be consistent with CPR
  - FFP efforts may have less frequent reporting than cost/incentive contracts
- Variance Analysis Reporting
  - Schedule variance thresholds for task on the critical path and near critical paths usually expressed in calendar/work days
  - Projected Start / Finish variances for major milestones
  - Narratives discussing next contractual milestone

# Section J - IMS Tailoring (cont'd)

- Level of detail of schedule can be tailored based on program risk
- Subcontractor IMS deliverable
- Schedule Risk Assessment
  - Quarterly, Semi-annually, selected key milestones (PDR, CDR, Flight Test)
  - LRIP may only warrant at program start
  - FFP environment; Waive requirement for SRA or less frequent than Cost/Incentive efforts
- Electronic Data Interchange
  - Delivered in native digital format Contractor's schedule tool (MS Project, Primavera, Open Plan, etc)
- Additional guidance can be found in the EVMIG

## Department of Defense

### Earned Value Management Implementation Guide



October 2006

## EVMIG

Signed

KEITH D. ERNST  
Director,  
Defense Contract Management Agency

### The Program Managers' Guide to the Integrated Baseline Review Process

April 2003

<https://acc.dau.mil/evm>

• DoD Policy

• OMB

**Recommended**

**References**

### Integrated Master Plan and Integrated Master Schedule Preparation and Use Guide



Version 0.9  
October 21, 2005

National Defense Industrial Association (NDIA)  
Program Management Systems Committee (PMSC)  
Earned Value Management Systems  
Intent Guide

## Intent Guide

November 2006 Edition

## EVMS





# EVMS Training—ACC EVMS CoP

- + EVM Community Connection
- + EVM Contract Documents
- + EVM Research Library
- + **EVM Tools**
- EVM Training Center
- + OMB Recommended References

Participate

Become a Member

Search...

ACC Practice Center Version1.6

## Highlighted Contributions

- [Earned Value Special Topic # 2 - Revised DoD EVM Policy - Mar 05](#) - by Private  
Unavailable writes: ... Thu, Jun 15, 2006 9:41 PM
- [DAU Gold Card - December 2006](#) - by Private  
Unavailable writes: ... Thu, Jun 15, 2006 9:41 PM
- [Fundamentals of EV module 1 - Basics - Updated Mar 05](#) - by Private  
Unavailable writes: ... Thu, Jun 15, 2006 9:41 PM

## Contributions

<u>Name</u>	<u>File</u>	<u>Contributor</u>	<u>Modified</u>	<u>Type</u>
<a href="#">DAU Gold Card - December 2006</a>	1 file	Private	1-Dec-2006 1:28 PM	References
<a href="#">Earned Value Special Topic # 1 - DAU Integrated Program Management Model</a>	1 file	Private	23-Sep-2005 1:41 PM	Learning Materials
<a href="#">Earned Value Special Topic # 2 - Revised DoD EVM Policy - Mar 05</a>		Private	23-Sep-2005 2:59 PM	Learning Materials
<a href="#">Fundamentals of EV module 1 - Basics - Updated Mar 05</a>	1 file	Private	30-Jun-2006 10:48 AM	Learning Materials
<a href="#">Fundamentals of EV module 2 - PMB</a>		Private	27-Jun-2006 8:33 AM	Learning Materials
<a href="#">Fundamentals of EV module 3 - Reports - Updated Feb 05</a>		Private	23-Feb-2005 11:23 AM	Learning Materials
<a href="#">Fundamentals of EV module 4 - EAC</a>		Private	5-Oct-2004 1:02 PM	Learning Materials
<a href="#">Fundamentals of EV module 5 - Baseline Maintenance</a>		Private	5-Oct-2004 1:03 PM	Learning Materials
<a href="#">Over Target Baseline (OTB) &amp; Over Target Schedule (OTS) Handbook</a>	1 file	Private	12-May-2005 10:02 AM	References

## Other Related Contributions